Construction Liaison Committee

9th February 2012
<table>
<thead>
<tr>
<th>Items</th>
<th>Speaker</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Welcome</td>
<td>CLC Chairperson</td>
</tr>
<tr>
<td>2. Procedural matters</td>
<td>CLC Chairperson</td>
</tr>
<tr>
<td>3. Apologies</td>
<td>CLC Chairperson</td>
</tr>
<tr>
<td>4. Minutes from previous meeting</td>
<td>CLC Chairperson</td>
</tr>
<tr>
<td>5. Actions from previous meeting</td>
<td>CLC Chairperson</td>
</tr>
<tr>
<td>6. Project Status Update</td>
<td>Hindmarsh</td>
</tr>
<tr>
<td>7. Future Exceptions</td>
<td>Hindmarsh</td>
</tr>
<tr>
<td>8. Specialist Report Update</td>
<td>Hindmarsh</td>
</tr>
<tr>
<td>Nil to report</td>
<td></td>
</tr>
<tr>
<td>9. Current Complaints Register</td>
<td>Hindmarsh</td>
</tr>
<tr>
<td>10. COFA Issues</td>
<td>COFA</td>
</tr>
<tr>
<td>11. Any other business</td>
<td>CLC Chairperson</td>
</tr>
<tr>
<td>12. Next meeting</td>
<td>Note</td>
</tr>
</tbody>
</table>

**College of Fine Arts Redevelopment**
**Construction Liaison Committee – Meeting No 26**

**Time:** 6 - 7 pm  
**Date:** Thursday 9th February 2012  
**Location:** Level 1, F105
Construction Works undertaken
January 2012

Site Preparation and External Works
- General maintenance to boundaries, fences and hoardings
- Site Survey Work to boundaries and within the site (ongoing)
- Closure of second roller shutter into F basement car park

Building D
- Slab on Ground completed
- Level 1 Structure in progress

Building F
- Structural steel installation
- Level 4 Slab completed
- Roof commenced
- Structural Works above Level 4 commenced
- Basement Demolition
- Internal Services Works
- Lift Shaft Demolition and Construction Works
- Relocations
Scheduled Construction Works

February 2012 to March 2012

External
• Hoarding maintenance shade cloth repairs
• Maintenance of shade cloth and signage to perimeter

Building D
• Continuation of Superstructure

Building F
• Demolition Works
• Continue with Lift Shaft construction
• Terrace Slabs Level 2 and Level 3
• Level 3 and Level 4 internal fitout
• In-ground Services
• Detailed Excavation and Foundation Work
• Completion of end of year break Relocations
• Installation of trunk services runs through building interiors
• Roofing
Expected “Exceptions”
January 2012

Selwyn Street
- Emergency and Service Vehicles
- Possible scaffold trucks

Albion Avenue

Napier Street
- Sydney Water sewer diversion works. (TBC)

Greens Road
- 6:30am pump establishment
- Concrete pours for Block F & D to start at 7:00am (refer separate email advice)
  TBC
<table>
<thead>
<tr>
<th>No:</th>
<th>Date</th>
<th>Complaint Description</th>
<th>Complaint Summary</th>
<th>Action By</th>
<th>Response Summary</th>
<th>Status</th>
<th>Refer to COFA</th>
</tr>
</thead>
<tbody>
<tr>
<td>30</td>
<td>9-May-11</td>
<td>Unauthorised loading of truck</td>
<td>4:36pm, 10/5/2011 correspondence to CoFA website</td>
<td>Shane Edwards</td>
<td>SE investigated and can confirm the following procedure has been implemented where by the perimeter blue wrought iron gates will now be closed 95% of the time. One gate will be left open for student and pedestrian traffic.</td>
<td>Closed.</td>
<td></td>
</tr>
</tbody>
</table>