AGENDA
College of Fine Arts Redevelopment
Construction Liaison Committee – Meeting No 27

<table>
<thead>
<tr>
<th>Time:</th>
<th>6 - 7 pm</th>
</tr>
</thead>
<tbody>
<tr>
<td>Date:</td>
<td>Thursday 8th March 2012</td>
</tr>
<tr>
<td>Location:</td>
<td>Level 1, F105</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Items</th>
<th>Speaker</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Welcome</td>
<td>CLC Chairperson</td>
</tr>
<tr>
<td>2. Procedural matters</td>
<td>CLC Chairperson</td>
</tr>
<tr>
<td>3. Apologies</td>
<td>CLC Chairperson</td>
</tr>
<tr>
<td>4. Minutes from previous meeting</td>
<td>CLC Chairperson</td>
</tr>
<tr>
<td>5. Actions from previous meeting</td>
<td>CLC Chairperson</td>
</tr>
<tr>
<td>6. Project Status Update</td>
<td>Hindmarsh</td>
</tr>
<tr>
<td>7. Future Exceptions</td>
<td>Hindmarsh</td>
</tr>
<tr>
<td>8. Specialist Report Update</td>
<td>Hindmarsh</td>
</tr>
<tr>
<td>9. Current Complaints Register</td>
<td>Hindmarsh</td>
</tr>
<tr>
<td>10. COFA Issues</td>
<td>COFA</td>
</tr>
<tr>
<td>11. Any other business</td>
<td>CLC Chairperson</td>
</tr>
<tr>
<td>12. Next meeting</td>
<td>Note</td>
</tr>
<tr>
<td>Thursday 12th April 2012, Level 1, F105</td>
<td></td>
</tr>
</tbody>
</table>
Construction Works undertaken

February 2012

Site Preparation and External Works

• Upgrades and maintenance to boundaries, fences and hoardings.
• Upgrades and maintenance to internal hoardings and barriers
• Installation of new site and campus signage
• Site Survey
• Alterations to site access points and access routes to suit phasing requirements

Building D

• Ground Floor Structure completed
• Level 1 Structure in progress

Building F

• Roofing in progress
• Structural Works above Level 4 in progress
• Terrace Slabs Level 3 and Level 4
• Basement Demolition in progress
• Internal Services Works
• Re-sequenced Lift Shaft Structural Works completed Ground Floor – Level 3
• Relocations completed
Scheduled Construction Works

March 2012 to April 2012

External
• Hoarding maintenance
• Relocation of site man-access
• Relocation of UNSW designated car park spaces
• Commence trenching for street lighting and substation

Building D
• Continuation of Superstructure
• Excavation of OSD tank
• Sub-grade preparation to courtyard basement car park

Building F
• Demolition Works
• Continue with Lift Shaft construction above Level 4
• Demolition and Structural Works for Gallery staircase
• In-ground Services
• Detailed Excavation and Foundation Work
• Completion of end of year break Relocations
• Installation of trunk services runs through building interiors
Expected “Exceptions”
March 2012

Selwyn Street
• Emergency and Service Vehicles
• Possible scaffold trucks

Albion Avenue

Napier Street
• Sydney Water sewer diversion works. (TBC)

Greens Road
• 6:30am pump establishment
• Concrete pours for Block F & D to start at 7:00am (refer separate email advice)

TBC
# Current Complaints Register

**Complaints Register**  
**Project: COFA Campus Redevelopment**

<table>
<thead>
<tr>
<th>No.</th>
<th>Date</th>
<th>Complaint Description</th>
<th>Complaint Summary</th>
<th>Action By</th>
<th>Response Summary</th>
<th>Status</th>
<th>Refer to COFA</th>
</tr>
</thead>
<tbody>
<tr>
<td>30</td>
<td>9-May-11</td>
<td>Unauthorised loading of truck</td>
<td>4:36pm, 10/5/2011 correspondence to CoFA website</td>
<td>Shane Edwards</td>
<td>SE investigated and can confirm the following procedure has been implemented where the perimeter blue wrought iron gates will now be closed 95% of the time. One gate will be left open for student and pedestrian traffic.</td>
<td>Closed</td>
<td></td>
</tr>
</tbody>
</table>